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AECOM Environment 

 
November 22, 2010 

Mr. William Lindner Via Fed-Ex 
New Jersey Department of Environmental Protection 
Brownfield Remediation & Reuse Element  
401 E. State Street, 6th Floor 
P.O. Box 028 
Trenton, New Jersey 08625 
 
 
RE: 3rd Quarter 2010 Progress Report  
 Former Ingersoll Rand Facility 
 Phillipsburg, Warren County, New Jersey 
 PI#:  012833 
 
Dear Mr. Lindner: 

On behalf of Ingersoll Rand Company (Ingersoll Rand), AECOM has prepared this progress report to 
describe activities conducted from July 2010 through September 2010 at the above-referenced facility. 
Pursuant to paragraph 36 of the Administrative Consent Order (ACO) June 30, 1994, which was signed by 
Patricia Nachtigal for Ingersoll Rand and Ronald T. Corcory for the New Jersey Department of 
Environmental Protection (NJDEP), Ingersoll Rand is required to submit quarterly progress reports for the 
remedial investigation activities at the above-referenced site.  This 3rd Quarter 2010 progress report was 
prepared in general accordance with the Technical Requirements for Site Remediation (N.J.A.C. 7:26E-6.6 
et seq.).   
 
I. WORK CONDUCTED DURING THIS REPORTING PERIOD (3RD QUARTER 2010) 

During this reporting period the following activities were conducted: 
 

 Continued preparation of Cameron Lots 5 & 6 Remedial Action Report 
 Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls 
 Continued Remedial Activities (capping & wall installation) along the Cameron side slope (Green & 

Center Street) 
 Conducted a down hole video reconnaissance of the homeowner well located at 481 Lock St 
 Started installation of monitoring wells MW-57 and MW-58 at the corners of Green St. and Ann St. 

and Green St. and Pursel St, respectively. 
 Commissioned a site-wide well search as required by for the NJDEP Receptor Evaluation Form 
 Conducted sampling of the homeowner well at 437 Lock St. 

 
II. ACTIVITIES DELAYED DURING THIS REPORTING PERIOD  

There were no delayed activities during this reporting period. 
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III. WORK SCHEDULED FOR NEXT REPORTING PERIOD (4TH QUARTER 2010) 

During the 4th quarter of 2010, the following work activities are anticipated.  A detailed schedule of activities 
is included in Attachment 1.  
 

 Continued preparation of Cameron Lots 5 & 6 Remedial Action Report 
 Continued Inspection of Old Landfill, Foundry, and Cameron installed engineering controls 
 Continued Remedial Activities (capping & wall installation) along the Cameron side slope (Green & 

Center Street) 
 Conduct down hole geophysical testing and sampling of the homeowner well at 481 Lock St. 
 Complete installation and initial sampling of monitoring wells MW-57 and MW-58 along Green St. 
 Perform site-wide semiannual ground water sampling and associated water level monitoring 
 Complete and submit the required NJDEP Receptor Evaluation form 

 
IV. ITEMS FOR DISCUSSION AND REQUESTS FOR NJDEP CONCURRENCE 

As agreed to with NJDEP on the March 17, 2010 conference call, Ingersoll Rand intends to submit an 
application for the various areas of the site (i.e., Farm Area; Cameron Area; Lot 7.06; Lot 7.07; etc) to be 
managed under the NJDEP’s Licensed Site Remediation Professional (LSRP).  
 
Also, as discussed on the March 17 conference call, Ingersoll Rand requests a determination from NJDEP 
that the Old Landfill Area of Concern (AOC-29) will not require an LSRP application.  However, a separate 
LSRP is expected to be retained for the proposed Solar Farm development in the Old Landfill and Foundry 
Areas. RAO statements will be submitted for both Areas and NJDEP will be requested to issue Closure Plan 
Approval as well.  
 
Please also be advised that Ingersoll Rand has been advised that the Phillipsburg town council has given 
preliminary approval to a plan put forth by the property owner to put a solar farm on the property. The 
current plan would involve solar panels on portions of three different areas of the site (Old Landfill, Foundry 
and Eastern Facility Area). The solar company behind the plan now needs to finalize their plan and get the 
necessary permits before building.  Ingersoll Rand is coordinating with the property owner on any 
environmental items that could impact this solar farm development.  As new information becomes available 
we will notify NJDEP. 
 
Ingersoll Rand received an October 1, 2010 letter from NJDEP Bureau of Landfill and Hazardous Waste 
Permitting accepting the Remedial Action Report for the Old Landfill (AOC 29), dated July 2009.  On behalf 
of Ingersoll Rand, AECOM responded to the Department in a letter dated October 22, 2010, requesting an 
extension to the Deed Notice filing timeframe mentioned in the letter until Site Remediation has also 
provided their concurrence on the report.  We anticipate the Deed Notice will be filed within 45-days of 
receipt of Site Remediation’s Approval.   
 
V. COSTS 

Remedial activities have been conducted at this site since at least the mid-1980s.  Costs incurred prior to 
2005 have exceeded several million dollars.  Costs incurred for continued remedial activities are 
summarized below. 

 
 2006 2007 2008 2009 2010 

Costs (000) $1,924 $1,254 $4,433 $5,599 $684
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VI. PROJECT SCHEDULE 

The schedule for ongoing remedial activities has been revised (see Attachment 1) to reflect Preferred 
Unlimited, Inc.’s development plans, current remedial activities, new data, and conditions encountered in the 
field.  
 
The revised schedule is based on what we believe are realistic time intervals for data collection, data 
review, reporting, Ingersoll Rand review, responses, and decisions. It remains Ingersoll Rand’s and 
AECOM's mutual goal to advance this project to achieve project closure. 
 
VII. PERMIT APPLICATIONS 

No permit applications were submitted this quarter. 
 
VIII. GROUNDWATER  

Operation of the Light Non-Aqueous Phase Liquid (LNAPL) treatment system continued during the 3rd 
quarter of 2010.  Approximately 7 gallons of LNAPL/groundwater was recovered from July through 
September 2010, of which approximately 6.8 gallons are estimated to be LNAPL.  Flow through the system 
ranged between approximately 10,661 and 15,624 gallons per month.  A total of approximately 38,561 
gallons of groundwater was recovered during this reporting period. 
 
If you have any questions about this information, please do not hesitate to contact Dawn Horst at (732) 652-
6723 or Chris Venezia at (732) 564-3641. 
 
Sincerely, 

       

     

Megan Kalos 
Project Coordinator 

 

Christopher Venezia  
Senior Program Manager

  
 
 
cc:  Kevin Tubbs (Ingersoll Rand Company) 

Dawn Horst (Ingersoll Rand Company) 
 Kevin Traynor (Preferred Unlimited, Inc.)  
 Gary Brown (RT Environmental) 

Mike Lambert (Geosyntec) 
 AECOM File: 03710-Pburg-7.2 



 
 
 
 
 
 
 
 
 
 
 
 

 

Attachment 1 
 

Schedule of Proposed Activities 



ID Task Name Start Duration Finish Work Type % Complete Predecessors

1 Progress Reporting Fri 1/1/10 345 days Fri 4/29/11 Mixed 67%

2 Progress Reporting - 4th quarter 2009 Fri 1/1/10 20 days Fri 1/29/10 Office 100%

3 Progress Reporting - 1st quarter 2010 Thu 4/1/10 21 days Fri 4/30/10 Office 100%

4 Progress Reporting - 2nd quarter 2010 Thu 7/1/10 21 days Fri 7/30/10 Office 100%

5 Progress Reporting - 3rd quarter 2010 Fri 10/1/10 20 days Fri 10/29/10 Office 100%

6 Progress Reporting - 4th quarter 2010 Mon 1/3/11 20 days Mon 1/31/11 Office 0%

7 Progress Reporting - 1st quarter 2011 Fri 4/1/11 20 days Fri 4/29/11 Office 0%

8 Soil Investigation and Remediation Fri 6/24/05 1937 days Tue 11/27/12 Mixed 82%

9 Cameron Area Lot 5 & 6 Fri 3/9/07 1116.94 days Mon 6/20/11 Office 71%

10 Submission of Lot 5 & 6 RAWPA Fri 3/9/07 0 days Fri 3/9/07 Office 100%

11 NJDEP Approval of the Lot 5 & 6 RAWPA Wed 10/17/07 0 days Wed 10/17/07 Agency Review 100% 10

12 EPA Notification of PCB Activity Fri 10/26/07 0 days Fri 10/26/07 Agency Review 100% 11

13 Surface Soil Quality Verification Sampling Fri 12/14/07 15 days Fri 1/4/08 Field 100%

14 Lot 5 & 6 Remedial implementation - Cap repair (Top Deck) Mon 5/26/08 120 days Mon 11/10/08 Field 100%

15 Town Negotiations for ROW area for Side Slope & Boundary work Tue 1/1/08 544 days Mon 2/1/10 External Review 100%

16 Update Side Slope and Soil Capping Design Tue 2/2/10 19 days Mon 3/1/10 Office 100% 15

17 Lot 5 & 6 Remedial implementation - Side-slope & soil capping Thu 3/11/10 275 days Thu 3/31/11 Field 44% 16FS+8 days

18 Preparation and Submittal of Remedial Action Report (RAR) Mon 8/16/10 90 days Wed 4/27/11 Office 33% 17FS-42 days

19 Deed Notice Preparation and Filing Thu 12/23/10 90 days Wed 4/27/11 Office 0% 18SS

20 RAO Development and Submittal Thu 4/28/11 38 days Mon 6/20/11 Office 0% 19

21 Old Landfill (AOC-29) Wed 2/1/06 902 days Fri 7/17/09 Mixed 99%

22 Submission of the Old Landfill Remedial Action Work Plan Wed 2/1/06 0 days Wed 2/1/06 Office 100%

23 NJDEP RAWP Approval Wed 10/24/07 106 days Thu 3/20/08 Agency Review 100% 22

26 Old Landfill Remedial Implementation Mon 11/5/07 313 days Thu 1/15/09 Mixed 100%

30 Preparation and Submittal of OLF Remedial Action Report Mon 1/5/09 139 days Fri 7/17/09 Office 100% 29FS+4 wks

31 RAR Submittal Fri 7/17/09 0 days Fri 7/17/09 0% 30

32 Foundry Area Tue 3/6/07 669 days Mon 9/28/09 Mixed 99%

33 Submission of Foundry Response and Foundry Area RI/RAWPA Tue 3/6/07 0 days Tue 3/6/07 Office 100%

34 NJDEP Approval of Foundry RAWPA Fri 2/8/08 0 days Fri 2/8/08 Agency Review 100% 33

35 Foundry RA Implementation Mon 9/8/08 58 days Mon 12/29/08 Field 100%

36 Foundry RA Town approval for Boundary Work Fri 2/15/08 340 days Fri 6/5/09 External Review 100%

37 Foundry RA Implementation at property boundary Fri 6/5/09 30 days Fri 7/17/09 Field 86% 36

38 Preparation of Foundry Remedial Action Report Tue 5/26/09 89 days Mon 9/28/09 Office 100% 35,37FS-35 d

39 RAR Submittal Mon 9/28/09 0 days Mon 9/28/09 0% 38

40 Main Facility Area Fri 9/2/05 1887 days Tue 11/27/12 Mixed 70%

41 Submission of Main Facility Area SI/RI/RAWP Fri 9/2/05 0 days Fri 9/2/05 Office 100%

42 NJDEP Review of MFA SI/RI/RAWP Fri 9/2/05 1392 days Tue 1/4/11 Agency Review 95% 41

43 Meeting with NJDEP Tue 1/25/11 1 day Wed 1/26/11 Office 0% 42FS+15 day

44 Prepare and Submit Supplemental Activities Workplan, if necessary Tue 1/4/11 90 days Tue 5/10/11 Office 0% 42

45 Conduct supplemental investigations, if necessary Tue 5/10/11 60 days Tue 8/2/11 Field 0% 44

46 Main Facility Area Remedial Action Implementation Tue 8/2/11 120 days Tue 1/17/12 Field 0% 45

47 Preparation and Submittal of MFA Remedial Action Report Tue 1/17/12 120 days Tue 7/3/12 Office 0% 46

48 Deed Notice Preparation and Filing Tue 7/3/12 60 days Tue 9/25/12 Office 0% 47

49 RAO Development and Submittal Tue 9/25/12 45 days Tue 11/27/12 Office 0% 48

50 Inverse Ponds Wed 1/31/07 1485 days Wed 10/10/12 Mixed 69%

51 Stream Encroachment Permit Application Submittal Wed 1/31/07 0 days Wed 1/31/07 Field 100%

52 New LURP application submittal for Stream Encroachment Permit Fri 6/29/07 0 days Fri 6/29/07 Office 100% 51
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ID Task Name Start Duration Finish Work Type % Complete Predecessors

53 NJDEP-LURP Approval of SE Permit Mon 10/22/07 0 days Mon 10/22/07 Agency Review 100% 52

54 Install New Storm water Conveyance Mon 11/19/07 85 days Mon 3/17/08 Field 100% 53FS+20 day

55 Submission of AOC-31 Remedial Action Work Plan Fri 8/24/07 0 days Fri 8/24/07 Office 100%

56 NJDEP Review (and anticipated approval) of AOC-31 RAWP Fri 8/24/07 864.94 days Thu 12/16/10 Agency Review 93% 55

57 Inverse Pond Remedial Activities Wed 6/15/11 120 days Wed 11/30/11 Field 0% 56FS+30 day

58 Preparation and Submittal of RAR Wed 11/30/11 120 days Wed 5/16/12 Office 0% 57

59 Deed Notice Preparation and Filing Wed 5/16/12 60 days Wed 8/8/12 Office 0% 58

60 RAO Development and Submittal Wed 8/8/12 45 days Wed 10/10/12 Office 0% 59

61 Cameron Lot 4.01 Mon 3/5/07 1025.94 days Mon 2/7/11 Mixed 88%

62 Submission of Lot 4.01 Remedial Investigation Work Plan Mon 3/5/07 0 days Mon 3/5/07 Office 100%

63 NJDEP Review (and anticipated approval) of the Lot 4.01 RIWP Fri 3/9/07 961 days Mon 11/15/10 Agency Review 96% 62

64 Lot 4.01 RIWP Implementation Tue 12/7/10 45 days Mon 2/7/11 Field 0% 63FS+15 day

65 Lot 4.01 RAWP Implementation Tue 12/7/10 45 days Mon 2/7/11 Office 0% 63FS+15 day

66 Farm and Undeveloped Area Fri 12/30/05 1294.94 days Thu 12/16/10 Mixed 95%

67 Submission of Farm SI Report Fri 12/30/05 0 days Fri 12/30/05 Office 100%

68 NJDEP Review (and anticipated approval) of Farm SI Report Fri 12/30/05 1294.94 days Thu 12/16/10 Agency Review 95% 67

69 Lot 7.06 & Lot 7.07 Fri 6/24/05 1542.94 days Tue 5/24/11 Mixed 92%

70 Submission of Lot 7.06 & 7.07 SI/RI/RAWP Fri 6/24/05 0 days Fri 6/24/05 Office 100%

71 NJDEP Review of Lot 7.06 & 7.07 SI/RI/RAWP Fri 6/24/05 1406.94 days Mon 11/15/10 Agency Review 97% 70

72 Submission of RIWP Plan for Lot 7.07 Surface soil characterization Sat 7/7/07 0 days Sat 7/7/07 Office 100%

73 NJDEP Review (and anticipated approval) of Lot 7.07 RIWP Mon 7/9/07 886.94 days Tue 11/30/10 Agency Review 95% 72

74 Conduct surface verification sampling Wed 12/22/10 20 days Tue 1/18/11 Field 0% 73FS+15 day

75 Preparation and Submittal of updated RI/RAWP (under LSRP) Wed 1/19/11 45 days Tue 3/22/11 Field 0% 74

76 Prepare and Submit Lot 7.07 Remedial Action Report / Deed Notice Wed 3/23/11 45 days Tue 5/24/11 Office 0% 75

77 Eastern Facility Area Mon 9/4/06 1554.94 days Fri 8/17/12 Mixed 59%

78 Lot 7.02 Delineation Soil Sampling Mon 9/4/06 20 days Mon 10/2/06 Field 100%

79 Conduct Lot 7.01 Soil Investigation Mon 2/12/07 5 days Mon 2/19/07 Field 100%

80 Complete EFA Delineation Mon 2/18/08 30 days Mon 3/31/08 Field 100%

81 Prepare and Submit SI/RI for EFA (Under LSRP) Mon 3/31/08 739.94 days Fri 1/28/11 Office 88% 80

82 Development of Remedial Action WorkPlan Mon 1/31/11 90 days Fri 6/3/11 Office 0% 81

83 Remedial Implementation Mon 6/6/11 120 days Fri 11/18/11 Field 0% 82

84 Preparation and Submittal of RAR Mon 11/21/11 90 days Fri 3/23/12 Office 0% 83

85 Deed Notice Preparation and Filing Mon 3/26/12 60 days Fri 6/15/12 Office 0% 84

86 RAO Development and Submittal Mon 6/18/12 45 days Fri 8/17/12 Office 0% 85

87 Offsite Foundry Sand Mon 6/5/06 1173 days Thu 12/2/10 Mixed 96%

88 Offsite delineation of FSDF Mon 6/5/06 104 days Fri 10/27/06 Field 100%

89 Submission of the Offsite FSDF Remedial Investigation Report Mon 3/5/07 0 days Mon 3/5/07 Office 100% 88FS+15 day

90 NJDEP review (and anticipated approval) of Offsite FSDF RI Report Tue 3/6/07 977 days Thu 12/2/10 Agency Review 95% 89

91 Groundwater Mon 1/17/05 2147 days Wed 4/10/13 Field 74%

92 Recovery System Operations and Maintenance Thu 1/1/09 760.94 days Thu 12/1/11 Field 59%

93 GW Gauging and Sampling Mon 4/3/06 1725 days Mon 11/12/12 Field 66%

111 Well Installation (Offsite delineation) Wed 9/15/10 100 days Wed 2/2/11 Field 8%

112 Offsite Residential Potable Well Sampling Mon 11/10/08 1152 days Wed 4/10/13 External Review 21%

126 Submission of Annual Groundwater Monitoring Report Mon 1/17/05 0 days Mon 1/17/05 Office 100%

127 NJDEP Groundwater meeting 2 Wed 12/1/10 76.94 days Thu 3/17/11 Mixed 0%

128 NJDEP Review of Groundwater Reports Mon 1/17/05 1608.94 days Thu 3/17/11 Agency Review 92% 126
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